

Korona Heights Market Research

Investment view: proceed to a paid feasibility and pricing test, then decide on construction. The concept has a credible position as a private garden home with shared leisure facilities in the eastern Limassol countryside. The 95 m² option needs less capital and is easier to position at an accessible price. The 143.7 m² option offers better family accommodation and more potential profit, but creates a much harder planning-area problem.

Comparison	16 × 95 m ²	16 × 143.7 m ²
Indicative sale range / home, before VAT	€300,000–€340,000	€390,000–€450,000
Base assumed achieved price / home	€320,000	€420,000
Total base sales	€5.12m	€6.72m
Budget including illustrative €500k land	€4.55m	€5.82m
Base project profit, before tax	€572k / 11.2% of sales	€899k / 13.4% of sales
Combined downside profit / loss	Loss of €551k	Loss of €577k

These are **screening scenarios, not valuations, contractor quotations or guaranteed returns**. The €500,000 land allowance is an illustration, not an estimate of the land's value. Prices are judgement based on competing asking prices. The larger kit is provisionally costed at €90,758 by scaling the €60,000 brief figure with usable area; an actual supplier quote could change the result materially. ^[27]

The decision that comes first

The 2022 binder records H6 zoning, 20% density and coverage, and an 8.30 m height limit for proposed plot 6. It does not approve today's 16 loft homes. The larger concept already totals 2,299.2 m² usable across the project, above 20% of the binder's entire 10,554 m² parent parcel before walls or shared buildings. Both designs require a current statutory area and title review; the larger one cannot be underwritten as an approved 16-home scheme. ^{[2][3]}

Suggested investment conditions

1. Written confirmation of permissible homes, floor area, height, setbacks and use of the green area, followed by the necessary permits.
2. A fixed, itemised kit offer for each size and competitive local tenders for site works and completion.
3. Independent evidence that buyers accept the timber construction and the proposed prices; use one finished demonstration home before expanding.
4. An agreed land value, funding plan and investor profit-sharing agreement. Aim for a larger cushion than the present base margins.

All financial figures below are in euros, excluding recoverable VAT and corporate/investor taxes. The model assumes all 16 homes can legally be delivered and sold. Research cut-off: 12 September 2026.

Sources: [2] Project drawings; [3] Korona Heights; [27] Project sponsor. Full details in the source list.

The site and its development capacity

The supplied map resolves to **34.745762 N, 33.207498 E**, in Monagroulli. This is the location anchor for this report. It is inland, within the eastern Limassol village market; it should be sold as a countryside address with car access to the city and coast. Exact entrance-to-destination journey times have not been field-tested. ^[1]

Site record	What it establishes
Binder: sheet/plan 54/32, parcel 947	Parent area 10,554 m ² ; division reference LEM/1094/20.
Proposed plot 6	1,538 m ² ; 20% × 1,538 = 307.60 m ² recorded allowance.
Older proposal	Five 61.50 m ² ground-floor dwellings on plot 6; different structure and roof height.
Current concept	Plots 6/5/4/3/1/2 contain 3/3/3/2/3/2 homes. Terraces use provisional 3 m drops.

Compare the correct area

Per home, current model	95 m ²	143.7 m ²
Usable ground / upper floor	62.72 / 32.28 m ²	96.71 / 46.99 m ²
External width × depth	9.40 × 8.664 m	10.40 × 11.415 m
Gross enclosed floors, open / dressing suite	123.37 / 124.58 m ²	177.46 / 178.93 m ²
16 homes, gross enclosed floors	1,973.97-1,993.21 m ²	2,839.33-2,862.87 m ²

Usable area excludes walls, stairs, voids and loft floor below the project's 2.10 m headroom threshold. Gross enclosed area above is measured geometry including walls, before porches and common facilities. Neither is automatically the statutory density area, the marketing "covered area" or the VAT buildable area. Room conversions to dining/library reduce the bedroom count from three to two. ^[3]

On plot 6 alone, three homes give approximately 370 m² or 532 m² of gross enclosed floors against the historical 307.60 m² allowance. Any attic or other exclusions must be confirmed by the architect and authority. Do not assume unused area can transfer between the six plots. The overview's green space may be subject to public dedication or restricted use; ownership and amenity rights are not established by its colour. ^{[2][3]}

The larger roof cap is about 8.48 m above house floor level. The legal measuring datum may differ. Some concept boundary clearances are under 1 m, so fitting inside a drawn boundary does not establish compliant setbacks. Check the existing-building annotation, road dedication, easements, drainage, retaining walls and separate-title route before fixing the unit count. ^{[2][3][24][25]}

Sources: [1] Project location; [2] Project drawings; [3] Korona Heights; [24] Business in Cyprus; [25] Cyprus Government. Full details in the source list.

Nearby competition and sold-price evidence

The strongest published benchmarks are in Monagroulli itself and neighbouring Moni. The table preserves each source's area definition. It is not a €/m² ranking: a covered veranda, a 30 cm wall and a usable bedroom are different things.

Development / listing	House / plot	Published price	Evidence
Monagroulli Hills V12 ^[6]	2 bed; 142.96 m ² covered; plot 416.70 m ²	€426,000 + VAT	Developer asking schedule
Monagroulli Hills V15 ^[6]	3 bed; 140.88 m ² covered; plot 511.03 m ²	€501,000 + VAT	Developer asking schedule
Monagroulli Hills V19 ^[6]	3 bed; 165.97 m ² covered; plot 390.95 m ²	€508,000 + VAT	Developer asking schedule
Moni Housing Complex No.15 ^[7]	2 bed; 92 m ² internal + 14 m ² veranda; plot 255 m ²	€309,000 + VAT	Agent asking; 17-home scheme
Moni, ref. 46403 ^[8]	2 bed; 97 m ² covered; plot 163 m ²	€350,000 + VAT	Agent asking; future delivery
Moni, ID 14918 ^[9]	2 bed; 93 m ² internal / 131 m ² total	€330,000 + VAT	Agent asking; possible duplicate project
Monagroulli, ID 15771 ^[13]	3 bed; 221 m ² total; plot 886 m ²	€715,000 + VAT	Premium villa asking; weak direct match

Monagroulli Hills demonstrates a higher-priced villa market, often with larger plots and private-pool features. Its feeds disagree on some areas, specifications and unit availability; V17/V18 status conflicts are excluded from the table. Confirm V12 availability before presenting it as a current choice. Several agents can advertise the same unit. This is a comparison sample, not a count of unique stock.

Sources: [6] Aristo Developers; [7] Chapter One Properties; [8] BlueSky Houses; [9] DevelopersCyprus; [13] DevelopersCyprus. Full details in the source list.

What the sold records actually tell us

Sold-labelled evidence	What can safely be said
Armonia Villas, Crona ^[10]	Developer marks its six-villa Moni/Monagroulli project Sold Out. Sale dates and achieved prices are not published.
Monagroulli Hills ^[6]	Several units marked sold, including V02-V11 and V14 in the retrieved schedule. Their price field is blank.
Monagroulli resale ID 201635 ^[11]	Sold label with €450,000 displayed; 150 m ² indoor, 973 m ² plot, 2013 build. Final consideration not verified.
BuySell archive ^[12]	House records display €400,000 and €273,376 with sold labels; dates/consideration not verified. Too weak for current pricing.

No signed or registry-verified house sale price was established for these projects. Obtain recent comparable contracts through an authorised valuer, sellers or the appropriate DLS search service before investment approval. A sold label supports activity, not proof that the displayed price was paid. ^[26]

Why a displayed sold price is not enough

A listing can retain its original asking price after negotiation. A developer can mark a reservation as sold, and old entries may stay online for years. Without the completed contract, transaction date, VAT treatment and actual area definition, the price cannot be normalised reliably.

For investment approval, request at least five recent, comparable completed transactions, preferably within the same village or immediate Moni catchment. Record the agreed consideration, contract date, internal and covered areas, plot size, pool, condition, construction system and any seller incentives. A valuer should explain each adjustment to Korona Heights.

What nearby development proves

Armonia and Monagroulli Hills show that developers have marketed and sold detached homes in this catchment. They do not prove a sell-out period for 16 timber homes or a premium for shared leisure facilities. The project needs its own reservation and financing evidence.

Sources: [6] Aristo Developers; [10] Crona Group; [11] DOM Real Estate; [12] BuySellCyprus; [26] Department of Lands and Surveys. Full details in the source list.

Buyers, local demand and the Morfosis campus

Limassol district recorded **4,354 deposited sale contracts in January-August 2026**, versus 3,720 a year earlier (+17.0%). August alone fell from 416 to 395. These figures cover all property types across the district; they do not establish the speed of sales in Monagroulli. ^[4]

The Central Bank's Q1 2026 index reports annual Limassol house-price growth of 2.4%, compared with 10.7% for apartments. Around 60% of district purchasers in that quarter were domestic. The index uses bank valuation data. The investment case should therefore work with flat house prices and local buyers, without relying on an apartment boom or a single overseas nationality. ^[5]

Priority buyer	Fit and purchase concern
Local / Cyprus-based couples and small families	95 m ² : garden and independence at a lower total ticket. Mortgage affordability and two-car provision matter.
Established families and relocating professionals	143.7 m ² : larger everyday rooms, storage, laundry and a private main suite. Daily commute and school places matter.
Buyers who want flexible space	Bedroom, dining or library choice; demonstrate furniture and storage at full scale. Explain actual bedroom count.
Long-term rental investors	Require achieved-rent evidence, realistic service charges and financeable titles; not the primary pricing anchor.

Morfosis: real proposed facility, conditional demand benefit

The school publishes a new campus concept with a 23,000 m² site and 4,000 m² building. Its July 2026 statement targets opening for the **2027-2028 academic year**. This is a school forecast, not a verified completion date. The exact future campus entrance and the claimed five-minute drive from Korona Heights remain unverified. ^{[14][16]}

Date	Published position
1 July 2026 ^[15]	Ministry announced revocation of the primary-school operating licence pending compliance with premises requirements.
3 July 2026 ^[16]	School said the issue concerned temporary Kolossi premises and that new-campus construction continued.
25 / 27 August 2026 ^[17]	School reproduced a Ministry letter dated 25 August, published 27 August, saying it would not proceed with suspension under article 33 after a court decision.

The later letter changes the earlier suspension position; it does not certify the new campus. Seek confirmation of the new address, construction programme, approvals, year groups and admissions directly from the school and Ministry. **The base sales prices include no school premium.** If confirmed and open, proximity could strengthen demand from school families; it must not be sold as guaranteed enrolment or a partnership.

Sources: [4] Department of Lands and Surveys; [5] Central Bank of Cyprus; [14] Morfosis School; [15] Cyprus Ministry of Education; [16] Morfosis School; [17] Morfosis School. Full details in the source list.

Sale pricing, buyer costs and rental fallback

Recommended prices are an independent screening judgement, conditional on permits, a finished road, functioning shared facilities, dependable warranties and mortgage acceptance of the timber system. They are below larger private-pool villa benchmarks and around the compact-house market for the smaller option.

Pricing approach	95 m ² usable	143.7 m ² usable
Indicative achieved range, before VAT	€300k-€340k	€390k-€450k
Base project average	€320k	€420k
Initial guide asking price to test	About €335k	About €440k
Implied discount to guide, base case	4.5%	4.5%
Positioning	Compact garden home	Full family garden home

The discount is an assumption, not an observed local negotiation rate. Test prices on a completed show home with at least three registered local agents and qualified buyers. Do not assign a sea-view or school premium from the render. Unit prices should later vary with verified garden area, privacy, outlook, road exposure and afternoon sun; the financial model uses an average for each of the 16 homes.

VAT changes the buyer's real budget

The standard-rate illustration adds 19%: €320k becomes €380.8k and €420k becomes €499.8k, before legal costs and furnishings. Eligible primary-home buyers may obtain reduced VAT. Published rules use the first 130 m² / €350k thresholds within a maximum 190 m² / €475k transaction, subject to detailed conditions. Apply the Tax Department calculation to certified buildable area; 95 or 143.7 usable m² is not enough to establish eligibility. Do not advertise 5% across every purchase. ^{[19][20]}

A qualifying first-sale home investment from €300,000 plus VAT may be relevant to eligible residence-permit applicants. Purchase alone does not grant residence; the buyer and transaction must satisfy the Migration Department's other requirements. This is an additional sales channel, not assumed demand. ^[21]

Rental fallback: useful, but not a guaranteed return

Current Monagroulli advertisements include three-bedroom houses around €2,000-€2,750 per month, with materially different floor areas, plots and pools. Those are asking rents. A cautious test range for Korona is €1,500-€1,750 for 95 m² and €1,900-€2,300 for 143.7 m², depending on furnishing and lease terms. No achieved lease evidence validates these project estimates yet. ^[22]

Illustrative annual letting case	95 m ²	143.7 m ²
Monthly rent used	€1,600	€2,100
Gross annual rent	€19,200	€25,200
Net after 5% vacancy, 20% operating reserve, €2,400 shared charge	€12,192	€16,752
Net yield on base price plus 19% VAT	3.2%	3.4%

Operating reserve is 20% of rent collected, for management, repairs, insurance and replacement; shared charge is additional. Yield excludes borrowing, income tax, legal fees and furnishing cost, which reduce the return further. No café income, holiday-let premium, capital growth or guaranteed rental programme is assumed.

Sources: [19] Cyprus Tax Department; [20] PwC Cyprus; [21] Migration Department; [22] Bazaraki. Full details in the source list.

A local, controlled completion budget

Only the €60,000 kit and €165,000 road figure come from the brief. All figures below are **provisional allowances, not local quotations**. The €60,000 figure is assumed to cover the smaller home's structural timber package; roof finish, glazing, insulation, delivery and erection must be reconciled against an itemised scope. The larger kit is scaled to €90,758 solely for screening. No supplier discount is assumed. ^[27]

Per-home work, excluding VAT	95 m ²	143.7 m ²
Structural timber kit	€60,000	€90,758
Transport, crane and erection	€8,000	€11,000
House foundations / slab / local groundworks	€18,000	€25,000
Roof finish, glazing, insulation and weatherproofing	€18,000	€23,000
Electrical, lighting, basic AC and PV allowance	€12,000	€15,000
Plumbing, drainage within home and hot water	€8,000	€10,000
Kitchen, internal doors and fitted wardrobes	€13,000	€16,000
Floor finishes, tiling and decorating	€8,000	€11,000
Sanitary fittings and fixed appliances	€6,000	€8,000
Private walls, gate, parking, simple BBQ and planting	€12,000	€14,000
Contractor preliminaries, supervision and testing	€6,000	€8,000
Total per home	€169,000	€231,758

Shared project works, both options	Allowance
Finish the specified road	€165,000 (€10,312.50 per home)
Retaining / drainage / off-house utility connections	€180,000
Pool and associated plant / safety works	€50,000
One padel court with base and enclosure	€35,000
Small gym / café shell and modest equipment	€45,000
Common paths, planting and lighting	€20,000
Shared works total	€495,000

Add professional / permitting costs at 6% of hard works and contingency at 12%. Finance/holding allowances are €120k / €160k; selling costs are 3% of revenue. Add land at its agreed economic value, including acquisition-related costs. Remove any overlap only when quotes prove it, especially between road drainage and the €180k infrastructure allowance.

A published Nicosia case study gives five conventional-house tenders of €308k-€340k for 180 m². It is a different system and district, but warns against calling a kit a finished house. The budgets here remain lean: unexpected ground conditions, a transformer, extensive retaining or a larger amenity building could exceed them. ^[18]

Sources: [18] Projects.cy; [27] Project sponsor. Full details in the source list.

Returns and the room for error

All scenarios retain 16 sales and an illustrative **€500,000 economic land cost**. A land contribution by the owner still has value; zero new cash paid for land does not make it free. Replace this figure before making an investment decision.

Base project cost	95 m ² scheme	143.7 m ² scheme
16 homes plus all shared hard works	€3,199,000	€4,203,126
Professional / permit allowance, 6%	€191,940	€252,188
Contingency, 12%	€383,880	€504,375
Finance and holding	€120,000	€160,000
Selling costs, 3% of sales	€153,600	€201,600
Illustrative land contribution	€500,000	€500,000
Total project cost	€4,548,420	€5,821,289
Profit before corporate / investor tax	€571,580	€898,711
Profit / revenue; profit / cost	11.2%; 12.6%	13.4%; 15.4%

Scenario and assumptions	95 m ² profit	143.7 m ² profit
Downside: price -10%, hard works +15%, finance +50%	-€551k (-12.0% of sales)	-€577k (-9.5%)
Base: €320k / €420k per sale	€572k (11.2%)	€899k (13.4%)
Upside: €340k / €450k, hard works -5%	€1,071k (19.7%)	€1,612k (22.4%)

The downside construction increase is additional to the retained 12% contingency; it is a combined stress case. The higher finance allowance approximates a longer programme, not an approved loan. These are scenario margins, not annual returns or an IRR.

Three practical thresholds

1. Base break-even average sale price is about €283k for 95 m² and €362k for 143.7 m², before VAT, including the illustrative land cost.
2. At a screening target of 20% profit on sales, the base prices support only about €48k / €55k for land and acquisition costs. That target is an investor choice, not a market rule. At €500k land, target average sale prices rise to about €357k / €456k.
3. Every additional €100k of land cost removes €100k of profit. A €10k increase in every house kit adds approximately €189k to total cost after professional and contingency allowances.

If a supplier confirms the larger kit also costs €60,000, the larger scheme's base profit improves by about €581k to €1.48m (22.0% of sales), before any scope changes. This is a sensitivity only. Obtain the quote before using that result.

The website calculator exposes land, kit price, achieved sale price and shared infrastructure assumptions. Base costs assume recoverable input VAT. Irrecoverable VAT or slow refunds require extra budget and working capital; lender drawdowns, deposits, taxes and distributions need a separate monthly cash-flow model.

Sources: [27] Project sponsor. Full details in the source list.

Delivery, running costs and the investment decision

Spend first on reducing the main uncertainties

Commission a registered local architect and surveyor to reconcile the six plots, historical permissions, statutory floor area, setbacks, height, access and green-space rights. Obtain the separate-title and common-ownership route from a Cyprus property lawyer. The existing concept does not establish permission for 16 units or for a café/gym on the green area. Planning and building approvals are separate steps. ^{[24][25]}

Then tender the project with a single schedule of inclusions: kit supply, erected structure, roof/windows, slab, MEP, finishes, private gardens, road, retaining, connections and commons. Ask three local contractors for like-for-like fixed prices and programme commitments. Keep the approved base specification identical across houses, with buyer-paid options agreed in advance.

Keep the comfort	Control the cost
Spruce, sage roof, warm light and shaded porch	One certified timber system and roof finish; repeat junctions, windows and joinery.
Good kitchen, laundry and bathroom storage	Standard cabinet modules, locally stocked sanitary ware and repairable appliances.
Private gardens and BBQ	Simple rendered masonry BBQ, a few native/drought-tolerant trees and drip irrigation; avoid extensive lawns.
Pool, padel and gym	One shared pool and court; modest durable equipment. Tender the actual drawn sizes; €150k amenities is an allowance, not proof of deliverability.
Flexible room layouts	Move furniture and cabinetry within an approved shell; price structural alterations separately.

Make the shared facilities affordable to own

A preliminary operating allowance of €38,400/year across 16 homes equals €200/home/month: approximately €10k pool care/utilities, €6k gardens/cleaning, €4k common power/water, €6k administration/insurance and €12.4k repair/replacement reserve. These are unquoted operating assumptions; paid staffing or higher utility use would be additional. Owners must agree service charges, collection and reserve rules before sales. Do not promise a café profit or free maintenance.

The 2025 pool law distinguishes pool types and their obligations. Confirm the classification, safety measures and operating requirements for a 16-home shared pool; older general guidance may be superseded. Confirm gym/café uses, equipment safety, access and any trading permissions as well. ^[23]

A staged release with a clear stopping point

After permits and finance, start with a demonstration home and a first tranche of four, followed by six and six when buyer commitments and funding support them. A 24-month sell-out after a legally marketable launch implies about two sales per quarter; also test 36 months. This is a planning assumption, not measured village absorption. Road and key utilities are front-loaded, so staged houses do not eliminate the early capital requirement.

Decision: the 95 m² scheme deserves the first planning and buyer test. The larger home should remain an alternative pending demonstrable floor-area rights and an exact kit quote. Release construction equity only against permits, title/security checks, a fixed scope, credible comparable sales and a funded contingency. Agree the land valuation, investor priority, profit split, reporting, cost-overrun responsibility and exit route in writing.

Sources: [23] Republic of Cyprus; [24] Business in Cyprus; [25] Cyprus Government. Full details in the source list.

Due diligence and evidence limits

Before committing	Evidence required
Planning and title	Current cadastral survey and zoning; permit conditions and expiry; land division progress; density calculation per plot; loft treatment; current setbacks and height datum; separate titles and encumbrances.
Ground and road	Geotechnical design for all three terraces; retaining and stormwater calculations; final road adoption/access requirements; utility capacity and written connection estimates.
Timber and financeability	Engineer-approved seismic/fire design, moisture protection, roof/wall thermal performance, insect/rot maintenance plan, warranty, insurance and lender acceptance of the proposed glulam system.
Amenities	Ownership and permitted use of green land; actual pool/padel/gym/café tender; safety/operating approvals; acoustic and lighting impact on homes; realistic annual service charge.
School and daily access	Future Morfosis entrance, approvals and opening programme; school-run route at peak time; travel to work, supermarket, healthcare and beach; verify road condition and pavements.
Market and sales	Three independent local valuations; recent achieved house transactions with date, condition, size definition, plot and VAT; unique competing units; show-home buyer feedback and written finance eligibility.
Investor budget	Separate kit prices and VAT scope; land value and acquisition costs; fixed completion tenders; monthly cash flow, tax treatment, deposit protection, financing term sheet and agreed profit distribution.

What the evidence does and does not show

The research covers the supplied pin and project records, direct developer schedules, local agency asking prices, sold-labelled archives, government market statistics, school announcements and relevant government services. Sources were reviewed to the stated cut-off. Dynamic listings can be stale, duplicated or internally inconsistent; no date on a page is treated as a transaction date without supporting evidence.

No private sale contracts, valuation report, current title searches, new site survey, geotechnical report, contractor tender or school-campus occupancy approval was available. No exact future-school route has been verified. Broad district data are context only. Prices, rents, budgets, phasing and target margins identified as assumptions are analytical judgements that must be replaced with project evidence.

The model's minimum enclosed-house gap is about 4.29 m for 95 m² and 3.29 m for 143.7 m². These are geometric measurements, not fire separation or planning approval. The landscaped countryside in the visualisation is a design setting, not a promise that surrounding land will remain vineyards, orchards or unobstructed views. ^[3]

The investment can become attractive through an acceptable land contribution, a genuinely complete low-cost kit contract, proven buyer demand and an approved layout. The current evidence supports further work; it does not yet support an unconditional construction commitment.

Sources: [3] Korona Heights. Full details in the source list.

Sources

Public sources were reviewed by 12 September 2026. “Undated” means no reliable publication date was shown. Listing availability and prices require reconfirmation.

1. Project location. [Google Maps pin supplied for Korona Heights](#)

Resolved 12 September 2026. Pin resolves to 34.745762, 33.207498. A pin is not a cadastral boundary.

2. Project drawings. [Binder1 \(1\).pdf](#), sheets 1-2; [XQPOTAΞIKO \(1\).pdf](#)

July 2022 / overview undated. Owner-provided private records. H6, plot 6 area, parent parcel, division reference and existing-building annotations; current validity not confirmed.

3. Korona Heights. [C04 architectural plans and polygon area audits](#), both house sizes

September 2026. Measured concept geometry. Usable area is the project definition, not statutory building or VAT area.

4. Department of Lands and Surveys. [Contracts of Sale 2025-2026, Limassol and Cyprus tables](#)

1 September 2026. January-August contract counts; all property types, not Monagroulli house transactions.

5. Central Bank of Cyprus. [Residential Property Price Index, Q1 2026](#), pp. 2-3, 7-8

23 June 2026. House/apartment price indices and purchaser mix. Bank valuation-based, not a village sold-price register.

6. Aristo Developers. [Monagroulli Hills development schedule](#), pp. 1-3

Undated live PDF; reviewed 12 September 2026. Published unit prices, plots and covered areas. Retrieved versions disagree on V17/V18 status; do not use those units to establish availability.

7. Chapter One Properties. [Moni Housing Complex, No. 15](#), reference C5666

Undated listing; reviewed 12 September 2026. 17-dwelling development; 92 m² internal plus 14 m² covered veranda, €309,000 + VAT asking.

8. BlueSky Houses. [Moni villa](#), reference 46403

Undated listing; reviewed 12 September 2026. Two bedrooms, 97 m² covered, 163 m² plot, €350,000 + VAT asking; advertised December 2027 delivery.

9. DevelopersCyprus. [Moni two-bedroom villa](#), ID 14918

Undated listing; reviewed 12 September 2026. €330,000 + VAT, 93 m² internal, 131 m² total; an asking-price listing. May overlap other 11-home Moni listings.

Sources continued

10. Crona Group. [Armonia Villas, Moni / Monagroulli](#)

Undated project page; reviewed 12 September 2026. Six detached villas, developer marked Sold Out. Achieved prices and contract dates not disclosed.

11. DOM Real Estate. [Monagroulli resale, ID 201635](#)

Listing stamp 31 August 2026. Sold label; displayed €450,000, 150 m² indoor, 190 m² total, 973 m² plot. Displayed price is not independently verified consideration.

12. BuySellCyprus. [Properties sold in Monagroulli, house IDs 220643 and 213328](#)

Undated archive; reviewed 12 September 2026. Displayed €400,000 and €273,376 on sold-labelled house records. Dates and signed consideration unavailable; historical context only.

13. DevelopersCyprus. [Monagroulli three-bedroom villa, ID 15771](#)

Reviewed 5 June 2026 on listing. €715,000 + VAT asking, 221 m² advertised total, 886 m² plot; premium reference, not a close equivalent.

14. Morfosis School. [Morfosis is building the school of the future / new building](#)

29 October 2025. School-published 23,000 m² site and 4,000 m² building; no verified campus coordinates or final occupancy approval.

15. Cyprus Ministry of Education. [Announcement concerning Private Primary School Morfosis](#)

1 July 2026. Earlier licence revocation announcement, subject to compliance. Read with later school-published Ministry letter.

16. Morfosis School. [Official statement concerning Morfosis primary school](#)

3 July 2026. School attributes dispute to temporary Kolossi premises and states new campus opening target of academic year 2027-2028.

17. Morfosis School. [Official Decision of the Ministry of Education; reproduced Ministry letter](#)

Post metadata 27 August 2026; letter 25 August 2026. Letter inspected: Ministry says it will not proceed with suspension under article 33 following a court decision. It is not a new-campus occupancy certificate.

18. Projects.cy. [2025 Nicosia construction costs: case study of a new house](#)

2025 tenders; article reviewed 12 September 2026. Five published 180 m² house tenders, €308,000-€340,473. Different structure, district and scope; a cost cross-check only.

Sources continued

19. Cyprus Tax Department. [VAT 5% calculation tool for buying/building a house](#)

6 June 2025. Official route for individual buyer VAT calculation; do not infer qualification from usable area.

20. PwC Cyprus. [Tax Facts & Figures 2024, reduced VAT on primary residences](#)

2024. Summary of 130 / 190 m² and €350,000 / €475,000 thresholds; apply current Tax Department calculation and eligibility review.

21. Migration Department. [Immigration permits for investors](#)

Current government guidance; reviewed 12 September 2026. Qualifying first-sale home investment begins at €300,000 + VAT; other personal and financial conditions apply.

22. Bazaraki. [Monagroulli houses for long-term rent](#)

Live inventory reviewed 12 September 2026. Examples advertised at €2,000-€2,750/month for three-bedroom homes; duplicates and differing sizes. Not achieved leases.

23. Republic of Cyprus. [Swimming Pools Law 137\(I\)/2025, articles 2-6](#)

22 July 2025. Current pool classification framework, replacing older law. A pool shared by 16 homes needs project-specific classification and compliance.

24. Business in Cyprus. [Building permission](#)

Current government guidance; reviewed 12 September 2026. Building permit from district organisation after planning permission; concept drawings are not permits.

25. Cyprus Government. [Planning licensing through IPPODAMOS](#)

Current service page; reviewed 12 September 2026. EA15 development and EA2 land division/road procedures; authorised professional submissions.

26. Department of Lands and Surveys. [Application forms, sales and contracts search certificates](#)

Current service inventory; reviewed 12 September 2026. Route for authorised detailed comparable-sales enquiries; access rights and fees must be checked.

27. Project sponsor. [Indicative timber kit and road costs](#)

Provided in project brief, September 2026. €60,000 per kit and €165,000 for road finishing. No itemised quotation or VAT treatment supplied. All other budget items are analytical allowances.