

Korona Heights Market Research

The proposal: land for eight completed homes. The landowner contributes the site, with a reported third-party valuation of **€1.2 million at today's 20% building density**. The investor funds all 16 homes, the road and shared facilities. Each party receives eight completed homes. There is no cash purchase price for the land in this model. ^[28]

The two options	95 m ² homes	143.7 m ² homes
Density on 7,666 m ²	20% current, as reported	30% expected; pending
Allocation	8 landowner / 8 investor	8 landowner / 8 investor
Assumed sale price per investor home, before VAT	€320,000	€420,000
Investor receipts from eight sales	€2.56m	€3.36m
Investor outlay to deliver 16, including selling eight	€3.97m	€5.22m
Investor result, before tax	€1.41m loss	€1.86m loss
Break-even sale price per investor home	About €502,000	About €660,000

The eight-for-eight offer does not cover the investor's costs under the present budget and price assumptions. The larger homes generate more revenue, but the assumed cost increase is greater. This is a test of the current figures, not a conclusion that every possible contract would lose money. The next step is to obtain complete local prices and independently test selling values.

The density increase is an opportunity, with conditions

The sponsor expects density to rise from 20% to 30% in a few months and expects the land value to increase. The request remains eight homes, with no extra land payment. That gives the investor eight larger homes if the change and design are approved. No uplift amount, approval date or probability is assumed. ^{[28][29]}

Read the numbers correctly

Land value is a **non-cash contribution**, not a second investor expense and not money available to pay builders. Investor profit comes only from the investor's eight homes. The landowner's eight homes have value but are not investor revenue. The €60,000 smaller kit and €165,000 road are sponsor figures; the larger kit remains provisionally scaled to €90,758 pending a separate quote. ^{[27][28]}

All figures exclude recoverable VAT and corporate/investor taxes. Exchange-related taxes and extra legal costs are not yet priced. Sale prices, completion budgets and finance are screening assumptions. The calculator lets an investor replace them. Updated 12 September 2026.

Sources: [27] Project sponsor; [28] Project sponsor; [29] Department of Town Planning and Housing. Full details in the source list.

Land contribution and building density

The project pin is **34.745762 N, 33.207498 E**, Monagroulli. The working density area is now **7,666 m²**, as clarified by the sponsor. The binder's 10,554 m² parent parcel is historical context and is not used as the density base in this report. Obtain the current survey and valuation report to document the contribution. ^{[1][2][28]}

Area calculation	20% scenario	30% scenario
Land used for density calculation	7,666 m ²	7,666 m ²
Land area × density	1,533.20 m ²	2,299.80 m ²
Allowance divided by 16	95.825 m ² / home	143.7375 m ² / home
Proposed usable interiors	16 × 95 = 1,520 m ²	16 × 143.7 = 2,299.2 m ²
Arithmetic difference only	13.20 m ² overall	0.60 m ² overall

This explains the choice of the two sizes. However, **usable interior area is not automatically the area counted for building density**. The current concepts exclude walls, stairs, voids and low-headroom loft space from usable area. The architect must certify the statutory area, any allowable exclusions and the area used by common buildings. The small arithmetic differences above are not spare permitted floor area. ^{[3][24][25]}

Current concept geometry	95 m ² home	143.7 m ² home
External width × depth	9.40 × 8.664 m	10.40 × 11.415 m
Gross enclosed floors, depending on suite choice	123.37-124.58 m ²	177.46-178.93 m ²
16 homes, gross enclosed floors	1,973.97-1,993.21 m ²	2,839.33-2,862.87 m ²

Both gross totals exceed their respective density calculations before any accepted exclusions. This does not determine the legal answer; it identifies the area reconciliation needed before promising 16 homes at the advertised usable sizes. Also check plot-by-plot allocation, setbacks, the old 8.30 m height condition, retaining works and rights to build amenities on the green space. A higher density does not automatically change these other controls. ^{[2][3]}

Keep the land exchange fixed and the approval conditional

Use €1.2m as the current contribution reference for both scenarios. A future valuation may rise, but no automatic 50% value increase is assumed from a 50% density increase. The eight-home entitlement stays fixed. Agree which eight homes each party gets, the same completion standard and the timing of handover. Any higher reference valuation changes the landowner's value comparison, not the investor's construction bill. ^[28]

The 30% change and its timing are sponsor expectations. The official rural-zone revision programme is not parcel-specific approval. The larger option should become binding only after the applicable decision and approved area schedule are available. ^[29]

Sources: [1] Project location; [2] Project drawings; [3] Korona Heights; [24] Business in Cyprus; [25] Cyprus Government; [28] Project sponsor; [29] Department of Town Planning and Housing. Full details in the source list.

Investor returns under the eight-for-eight offer

The investor pays to deliver all sixteen homes and receives eight. The other eight are delivered to the landowner in exchange for the land. **Do not add €1.2m to the investor's cash cost, deduct it as a cash subsidy or count all sixteen sale proceeds as investor income.**

Investor account, before VAT/tax	95 m ² scheme	143.7 m ² scheme
16 homes and shared hard works	€3,199,000	€4,203,126
Professional / permit allowance, 6%	€191,940	€252,188
Contingency, 12%	€383,880	€504,375
Finance and holding	€120,000	€160,000
Delivery budget before selling	€3,894,820	€5,119,689
Selling eight homes, 3%	€76,800	€100,800
Total investor outlay	€3,971,620	€5,220,489
Investor receipts: eight sales	€2,560,000	€3,360,000
Investor profit / loss	-€1,411,620	-€1,860,489
Return on investor outlay	-35.5%	-35.6%

Outlay is total spending over the project, not a precise peak-equity requirement. Buyer deposits and lender drawdowns affect cash timing, but do not turn the land contribution into cash or cure a loss. These returns are not annualised.

Landowner's position	95 m ² scheme	143.7 m ² scheme
Non-cash land contribution reference	€1,200,000	€1,200,000 today
Eight completed homes at base market assumptions	€2,560,000	€3,360,000
Gross value increase over current land reference	€1,360,000	€2,160,000

The landowner figures are indicative asset values, **not realised cash profit**. They exclude the owner's selling costs and taxes. A higher future land valuation would reduce the measured uplift, while the allocation would remain eight. Eight equal-count homes may differ in value: agree a balanced allocation by plot, garden, privacy and outlook.

The exchange is not assumed tax-free. Obtain advice on the land transfer, construction supplied in exchange, VAT recovery, timing and each party's tax obligations. The calculator includes an extra transaction-cost field, initially €0 because no assessment is available, not because liability is zero. ^[30]

Sources: [27] Project sponsor; [28] Project sponsor; [30] Cyprus Tax Department. Full details in the source list.

The costs and prices needed to make it work

The following thresholds keep the requested **eight homes for each party**. They do not assume extra cash from the landowner or a change to the allocation. Selling costs remain 3% of the investor's eight sales.

Threshold	95 m ² scheme	143.7 m ² scheme
Current delivery budget, before selling	€3.895m	€5.120m
Maximum delivery spend to break even at base prices	€2.483m	€3.259m
Reduction needed from current delivery budget	€1.412m / 36.2%	€1.860m / 36.3%
Maximum delivery spend for 20% margin on investor sales	€1.971m	€2.587m
Sale price needed to break even at current costs	€502k per investor home	€660k per investor home
Sale price needed for 20% margin at current costs	€632k per investor home	€831k per investor home

“Delivery spend” includes all sixteen homes, road, shared facilities, professional fees, contingency and finance, but excludes the selling fee already deducted in these thresholds. The 20% margin is an illustration of an investor target, not a market guarantee. The required sale prices are materially above the report's base estimates; they are not recommended asking prices.

Test both better and worse outcomes

Scenario	95 m ² investor result	143.7 m ² investor result
Price -10%, hard works +15%, finance +50%	€2.286m loss	€3.010m loss
Base prices and delivery budget	€1.412m loss	€1.860m loss
Sale €340k / €450k, hard works -5%	€1.068m loss	€1.380m loss
Larger kit confirmed at €60k; all other base assumptions	Unchanged	€1.280m loss

The last row is a sensitivity, not a quote. A cheaper complete kit can help, especially if it already includes roof, glazing and erection currently allowed separately. Remove overlaps only after checking the supplier's written scope. The downside retains contingency as well as the cost increase.

A practical next step

Obtain a single fixed-price tender covering a complete home and a separate fixed shared-works budget. Then test the finished homes with independent valuers and qualified buyers. Cost reductions must preserve engineering, insulation, moisture protection and durable finishes. Use the calculator to test those real offers; do not present the larger format as more profitable for the investor until the numbers show it.

Sources: [27] Project sponsor; [28] Project sponsor. Full details in the source list.

Nearby competition and sold-price evidence

The strongest published benchmarks are in Monagroulli itself and neighbouring Moni. The table preserves each source's area definition. It is not a €/m² ranking: a covered veranda, a 30 cm wall and a usable bedroom are different things.

Development / listing	House / plot	Published price	Evidence
Monagroulli Hills V12 ^[6]	2 bed; 142.96 m ² covered; plot 416.70 m ²	€426,000 + VAT	Developer asking schedule
Monagroulli Hills V15 ^[6]	3 bed; 140.88 m ² covered; plot 511.03 m ²	€501,000 + VAT	Developer asking schedule
Monagroulli Hills V19 ^[6]	3 bed; 165.97 m ² covered; plot 390.95 m ²	€508,000 + VAT	Developer asking schedule
Moni Housing Complex No.15 ^[7]	2 bed; 92 m ² internal + 14 m ² veranda; plot 255 m ²	€309,000 + VAT	Agent asking; 17-home scheme
Moni, ref. 46403 ^[8]	2 bed; 97 m ² covered; plot 163 m ²	€350,000 + VAT	Agent asking; future delivery
Moni, ID 14918 ^[9]	2 bed; 93 m ² internal / 131 m ² total	€330,000 + VAT	Agent asking; possible duplicate project
Monagroulli, ID 15771 ^[13]	3 bed; 221 m ² total; plot 886 m ²	€715,000 + VAT	Premium villa asking; weak direct match

Monagroulli Hills demonstrates a higher-priced villa market, often with larger plots and private-pool features. Its feeds disagree on some areas, specifications and unit availability; V17/V18 status conflicts are excluded from the table. Confirm V12 availability before presenting it as a current choice. Several agents can advertise the same unit. This is a comparison sample, not a count of unique stock.

Sold evidence: Crona marks its six-villa Armonia scheme Sold Out, without achieved prices or dates. Aristo marks several units sold with blank prices. A DOM resale displays €450,000 and a Sold label; old BuySell records display €400,000 and €273,376. None establishes the signed price paid. Obtain recent contracts through an authorised valuer or DLS before investment approval. ^{[6][10][11][12][26]}

Sources: [6] Aristo Developers; [7] Chapter One Properties; [8] BlueSky Houses; [9] DevelopersCyprus; [10] Crona Group; [11] DOM Real Estate; [12] BuySellCyprus; [13] DevelopersCyprus; [26] Department of Lands and Surveys. Full details in the source list.

Buyers, local demand and the Morfosis campus

Limassol district recorded **4,354 deposited sale contracts in January-August 2026**, versus 3,720 a year earlier (+17.0%). August alone fell from 416 to 395. These figures cover all property types across the district; they do not establish the speed of sales in Monagroulli. ^[4]

The Central Bank's Q1 2026 index reports annual Limassol house-price growth of 2.4%, compared with 10.7% for apartments. Around 60% of district purchasers in that quarter were domestic. The index uses bank valuation data. The investment case should therefore work with flat house prices and local buyers, without relying on an apartment boom or a single overseas nationality. ^[5]

Priority buyer	Fit and purchase concern
Local / Cyprus-based couples and small families	95 m ² : garden and independence at a lower total ticket. Mortgage affordability and two-car provision matter.
Established families and relocating professionals	143.7 m ² : larger everyday rooms, storage, laundry and a private main suite. Daily commute and school places matter.
Buyers who want flexible space	Bedroom, dining or library choice; demonstrate furniture and storage at full scale. Explain actual bedroom count.
Long-term rental investors	Require achieved-rent evidence, realistic service charges and financeable titles; not the primary pricing anchor.

Morfosis: real proposed facility, conditional demand benefit

The school publishes a new campus concept with a 23,000 m² site and 4,000 m² building. Its July 2026 statement targets opening for the **2027-2028 academic year**. This is a school forecast, not a verified completion date. The exact future campus entrance and the claimed five-minute drive from Korona Heights remain unverified. ^{[14][16]}

Date	Published position
1 July 2026 ^[15]	Ministry announced revocation of the primary-school operating licence pending compliance with premises requirements.
3 July 2026 ^[16]	School said the issue concerned temporary Kolossi premises and that new-campus construction continued.
25 / 27 August 2026 ^[17]	School reproduced a Ministry letter dated 25 August, published 27 August, saying it would not proceed with suspension under article 33 after a court decision.

The later letter changes the earlier suspension position; it does not certify the new campus. Seek confirmation of the new address, construction programme, approvals, year groups and admissions directly from the school and Ministry. **The base sales prices include no school premium.** If confirmed and open, proximity could strengthen demand from school families; it must not be sold as guaranteed enrolment or a partnership.

Sources: [4] Department of Lands and Surveys; [5] Central Bank of Cyprus; [14] Morfosis School; [15] Cyprus Ministry of Education; [16] Morfosis School; [17] Morfosis School. Full details in the source list.

Sale pricing, buyer costs and rental fallback

Recommended prices are an independent screening judgement, conditional on permits, a finished road, functioning shared facilities, dependable warranties and mortgage acceptance of the timber system. They are below larger private-pool villa benchmarks and around the compact-house market for the smaller option.

Pricing approach	95 m ² usable	143.7 m ² usable
Indicative achieved range, before VAT	€300k-€340k	€390k-€450k
Base project average	€320k	€420k
Initial guide asking price to test	About €335k	About €440k
Implied discount to guide, base case	4.5%	4.5%
Positioning	Compact garden home	Full family garden home

The discount is an assumption, not an observed local negotiation rate. Test prices on a completed show home with at least three registered local agents and qualified buyers. Do not assign a sea-view or school premium from the render. Unit prices should later vary with verified garden area, privacy, outlook, road exposure and afternoon sun; the investor model uses the average of the investor's eight homes. The landowner's eight are valued separately at the same average for comparison.

VAT changes the buyer's real budget

The standard-rate illustration adds 19%: €320k becomes €380.8k and €420k becomes €499.8k, before legal costs and furnishings. Eligible primary-home buyers may obtain reduced VAT. Published rules use the first 130 m² / €350k thresholds within a maximum 190 m² / €475k transaction, subject to detailed conditions. Apply the Tax Department calculation to certified buildable area; 95 or 143.7 usable m² is not enough to establish eligibility. Do not advertise 5% across every purchase. ^{[19][20]}

A qualifying first-sale home investment from €300,000 plus VAT may be relevant to eligible residence-permit applicants. Purchase alone does not grant residence; the buyer and transaction must satisfy the Migration Department's other requirements. This is an additional sales channel, not assumed demand. ^[21]

Rental fallback: useful, but not a guaranteed return

Current Monagroulli advertisements include three-bedroom houses around €2,000-€2,750 per month, with materially different floor areas, plots and pools. Those are asking rents. A cautious test range for Korona is €1,500-€1,750 for 95 m² and €1,900-€2,300 for 143.7 m², depending on furnishing and lease terms. No achieved lease evidence validates these project estimates yet. ^[22]

Illustrative annual letting case	95 m ²	143.7 m ²
Monthly rent used	€1,600	€2,100
Gross annual rent	€19,200	€25,200
Net after 5% vacancy, 20% operating reserve, €2,400 shared charge	€12,192	€16,752
Net yield on base price plus 19% VAT	3.2%	3.4%

Operating reserve is 20% of rent collected, for management, repairs, insurance and replacement; shared charge is additional. This is a retail buyer's yield illustration, not the development investor's return on funding sixteen homes. Borrowing, income tax, legal fees and furnishing cost reduce it further. No café income, holiday-let premium, capital growth or guaranteed rental programme is assumed.

Sources: [19] Cyprus Tax Department; [20] PwC Cyprus; [21] Migration Department; [22] Bazaraki. Full details in the source list.

A local, controlled completion budget

Only the €60,000 kit and €165,000 road figure come from the brief. All figures below are **provisional allowances, not local quotations**. The €60,000 figure is assumed to cover the smaller home's structural timber package; roof finish, glazing, insulation, delivery and erection must be reconciled against an itemised scope. The larger kit is scaled to €90,758 solely for screening. No supplier discount is assumed. ^[27]

Per-home work, excluding VAT	95 m ²	143.7 m ²
Structural timber kit	€60,000	€90,758
Transport, crane and erection	€8,000	€11,000
House foundations / slab / local groundworks	€18,000	€25,000
Roof finish, glazing, insulation and weatherproofing	€18,000	€23,000
Electrical, lighting, basic AC and PV allowance	€12,000	€15,000
Plumbing, drainage within home and hot water	€8,000	€10,000
Kitchen, internal doors and fitted wardrobes	€13,000	€16,000
Floor finishes, tiling and decorating	€8,000	€11,000
Sanitary fittings and fixed appliances	€6,000	€8,000
Private walls, gate, parking, simple BBQ and planting	€12,000	€14,000
Contractor preliminaries, supervision and testing	€6,000	€8,000
Total per home	€169,000	€231,758

Shared project works, both options	Allowance
Finish the specified road	€165,000 (€10,312.50 per home)
Retaining / drainage / off-house utility connections	€180,000
Pool and associated plant / safety works	€50,000
One padel court with base and enclosure	€35,000
Small gym / café shell and modest equipment	€45,000
Common paths, planting and lighting	€20,000
Shared works total	€495,000

Add professional / permitting costs at 6% of hard works and contingency at 12%. Finance/holding allowances are €120k / €160k; selling costs are 3% of the investor's eight sales only. The €1.2m land contribution is non-cash and is not added to the investor's delivery budget. Exchange-related tax/legal amounts still need assessment. Remove any overlap only when quotes prove it, especially between road drainage and the €180k infrastructure allowance.

A published Nicosia case study gives five conventional-house tenders of €308k-€340k for 180 m². It is a different system and district, but warns against calling a kit a finished house. The budgets here remain lean: unexpected ground conditions, a transformer, extensive retaining or a larger amenity building could exceed them. ^[18]

Sources: [18] Projects.cy; [27] Project sponsor. Full details in the source list.

Delivery, running costs and the investment decision

Spend first on reducing the main uncertainties

Commission a registered local architect and surveyor to reconcile the six plots, historical permissions, statutory floor area, setbacks, height, access and green-space rights. Obtain the separate-title and common-ownership route from a Cyprus property lawyer. The existing concept does not establish permission for 16 units or for a café/gym on the green area. Planning and building approvals are separate steps. ^{[24][25]}

Then tender the project with a single schedule of inclusions: kit supply, erected structure, roof/windows, slab, MEP, finishes, private gardens, road, retaining, connections and commons. Ask three local contractors for like-for-like fixed prices and programme commitments. Keep the approved base specification identical across houses, with buyer-paid options agreed in advance.

Keep the comfort	Control the cost
Spruce, sage roof, warm light and shaded porch	One certified timber system and roof finish; repeat junctions, windows and joinery.
Good kitchen, laundry and bathroom storage	Standard cabinet modules, locally stocked sanitary ware and repairable appliances.
Private gardens and BBQ	Simple rendered masonry BBQ, a few native/drought-tolerant trees and drip irrigation; avoid extensive lawns.
Pool, padel and gym	One shared pool and court; modest durable equipment. Tender the actual drawn sizes; €150k amenities is an allowance, not proof of deliverability.
Flexible room layouts	Move furniture and cabinetry within an approved shell; price structural alterations separately.

Make the shared facilities affordable to own

A preliminary operating allowance of €38,400/year across 16 homes equals €200/home/month: approximately €10k pool care/utilities, €6k gardens/cleaning, €4k common power/water, €6k administration/insurance and €12.4k repair/replacement reserve. These are unquoted operating assumptions; paid staffing or higher utility use would be additional. Owners must agree service charges, collection and reserve rules before sales. Do not promise a café profit or free maintenance.

The 2025 pool law distinguishes pool types and their obligations. Confirm the classification, safety measures and operating requirements for a 16-home shared pool; older general guidance may be superseded. Confirm gym/café uses, equipment safety, access and any trading permissions as well. ^[23]

Handover and investment conditions

Decision: retain the eight-for-eight proposal for tendering and valuation, but neither scenario currently passes the investor's break-even test. The larger option also requires confirmed density rights and an exact kit quote. Release construction equity only against permits, title/security checks, a fixed scope, credible comparable sales and a funded contingency. Attach the current third-party valuation, identify each party's eight homes, and agree completion standards, handover timing, security, reporting, cost-overflow responsibility and the outcome if 30% is delayed or refused.

Evidence limits: the €1.2m third-party valuation and 7,666 m² density area are sponsor-reported; the valuation report and parcel-specific 30% decision have not been inspected. Achieved sales, final tenders and the future school route remain unverified. Surrounding vineyards and orchards in the visualisation are a design setting, not protected views. ^[28]

Sources

Public sources were reviewed by 12 September 2026. “Undated” means no reliable publication date was shown. Listing availability and prices require reconfirmation.

1. Project location. [Google Maps pin supplied for Korona Heights](#)

Resolved 12 September 2026. Pin resolves to 34.745762, 33.207498. A pin is not a cadastral boundary.

2. Project drawings. [Binder1 \(1\).pdf](#), sheets 1-2; [XQPOTAΞIKO \(1\).pdf](#)

July 2022 / overview undated. Owner-provided private records. H6, plot 6 area, parent parcel, division reference and existing-building annotations; current validity not confirmed.

3. Korona Heights. [C04 architectural plans and polygon area audits, both house sizes](#)

September 2026. Measured concept geometry. Usable area is the project definition, not statutory building or VAT area.

4. Department of Lands and Surveys. [Contracts of Sale 2025-2026, Limassol and Cyprus tables](#)

1 September 2026. January-August contract counts; all property types, not Monagroulli house transactions.

5. Central Bank of Cyprus. [Residential Property Price Index, Q1 2026](#), pp. 2-3, 7-8

23 June 2026. House/apartment price indices and purchaser mix. Bank valuation-based, not a village sold-price register.

6. Aristo Developers. [Monagroulli Hills development schedule](#), pp. 1-3

Undated live PDF; reviewed 12 September 2026. Published unit prices, plots and covered areas. Retrieved versions disagree on V17/V18 status; do not use those units to establish availability.

7. Chapter One Properties. [Moni Housing Complex, No. 15, reference C5666](#)

Undated listing; reviewed 12 September 2026. 17-dwelling development; 92 m² internal plus 14 m² covered veranda, €309,000 + VAT asking.

8. BlueSky Houses. [Moni villa, reference 46403](#)

Undated listing; reviewed 12 September 2026. Two bedrooms, 97 m² covered, 163 m² plot, €350,000 + VAT asking; advertised December 2027 delivery.

9. DevelopersCyprus. [Moni two-bedroom villa, ID 14918](#)

Undated listing; reviewed 12 September 2026. €330,000 + VAT, 93 m² internal, 131 m² total; an asking-price listing. May overlap other 11-home Moni listings.

10. Crona Group. [Armonia Villas, Moni / Monagroulli](#)

Undated project page; reviewed 12 September 2026. Six detached villas, developer marked Sold Out. Achieved prices and contract dates not disclosed.

Sources continued

11. DOM Real Estate. [Monagroulli resale, ID 201635](#)

Listing stamp 31 August 2026. Sold label; displayed €450,000, 150 m² indoor, 190 m² total, 973 m² plot. Displayed price is not independently verified consideration.

12. BuySellCyprus. [Properties sold in Monagroulli, house IDs 220643 and 213328](#)

Undated archive; reviewed 12 September 2026. Displayed €400,000 and €273,376 on sold-labelled house records. Dates and signed consideration unavailable; historical context only.

13. DevelopersCyprus. [Monagroulli three-bedroom villa, ID 15771](#)

Reviewed 5 June 2026 on listing. €715,000 + VAT asking, 221 m² advertised total, 886 m² plot; premium reference, not a close equivalent.

14. Morfosis School. [Morfosis is building the school of the future / new building](#)

29 October 2025. School-published 23,000 m² site and 4,000 m² building; no verified campus coordinates or final occupancy approval.

15. Cyprus Ministry of Education. [Announcement concerning Private Primary School Morfosis](#)

1 July 2026. Earlier licence revocation announcement, subject to compliance. Read with later school-published Ministry letter.

16. Morfosis School. [Official statement concerning Morfosis primary school](#)

3 July 2026. School attributes dispute to temporary Kolossi premises and states new campus opening target of academic year 2027-2028.

17. Morfosis School. [Official Decision of the Ministry of Education; reproduced Ministry letter](#)

Post metadata 27 August 2026; letter 25 August 2026. Letter inspected: Ministry says it will not proceed with suspension under article 33 following a court decision. It is not a new-campus occupancy certificate.

18. Projects.cy. [2025 Nicosia construction costs: case study of a new house](#)

2025 tenders; article reviewed 12 September 2026. Five published 180 m² house tenders, €308,000-€340,473. Different structure, district and scope; a cost cross-check only.

19. Cyprus Tax Department. [VAT 5% calculation tool for buying/building a house](#)

6 June 2025. Official route for individual buyer VAT calculation; do not infer qualification from usable area.

20. PwC Cyprus. [Tax Facts & Figures 2024, reduced VAT on primary residences](#)

2024. Summary of 130 / 190 m² and €350,000 / €475,000 thresholds; apply current Tax Department calculation and eligibility review.

Sources continued

21. Migration Department. [Immigration permits for investors](#)

Current government guidance; reviewed 12 September 2026. Qualifying first-sale home investment begins at €300,000 + VAT; other personal and financial conditions apply.

22. Bazaraki. [Monagroulli houses for long-term rent](#)

Live inventory reviewed 12 September 2026. Examples advertised at €2,000–€2,750/month for three-bedroom homes; duplicates and differing sizes. Not achieved leases.

23. Republic of Cyprus. [Swimming Pools Law 137\(I\)/2025, articles 2-6](#)

22 July 2025. Current pool classification framework, replacing older law. A pool shared by 16 homes needs project-specific classification and compliance.

24. Business in Cyprus. [Building permission](#)

Current government guidance; reviewed 12 September 2026. Building permit from district organisation after planning permission; concept drawings are not permits.

25. Cyprus Government. [Planning licensing through IPPODAMOS](#)

Current service page; reviewed 12 September 2026. EA15 development and EA2 land division/road procedures; authorised professional submissions.

26. Department of Lands and Surveys. [Application forms, sales and contracts search certificates](#)

Current service inventory; reviewed 12 September 2026. Route for authorised detailed comparable-sales enquiries; access rights and fees must be checked.

27. Project sponsor. [Indicative timber kit and road costs](#)

Provided in project brief, September 2026. €60,000 per kit and €165,000 for road finishing. No itemised quotation or VAT treatment supplied. All other budget items are analytical allowances.

28. Project sponsor. [Land valuation, density area and eight-for-eight proposal](#)

Clarification supplied 12 September 2026. Reports a third-party current land valuation of €1,200,000 at 20% density on 7,666 m². Expects 30% in a few months. Landowner requests eight completed homes in either case. Valuation report and parcel-specific density-change decision not supplied.

29. Department of Town Planning and Housing. [Revision of rural planning zones](#)

Current programme page; reviewed 12 September 2026. Describes the wider revision programme. It does not establish a 30% entitlement or effective date for this parcel.

30. Cyprus Tax Department. [VAT circulars register; EE105, exchanges in the construction industry](#)

EE105 dated 17 March 2006; register reviewed 12 September 2026. The official register identifies construction exchanges as a specific VAT topic. Current transaction structure, applicability and supersession require project tax advice; no tax rate or exemption for this exchange is assumed.